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CCR No. 97-1599A Logged Date 12/10/97 Rev. A Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release B1 Change Class I

Title (description)
Add F&PRS Requirement, Change#41 (ASTER Level 1 Expedited Data Service)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference:

Gov't CCR 505-01-41-129
AC-97-0165

RTM Change Start New Baseline |:|

Problem
Change Order #41 was patrtially implemented into RTM by correcting DADS0472 only. PGS-0598 was not corrected,
which is part of Change Order #41.

PGS-0598 Does not exist

Revision A: To correct spelling/EDS should be EDC and remove the word of from clarification text, per QA.

Proposed Solution
Create PGS-0598 per Change Order 41
Create PGS-0598#B and link to PGS-0598

Identify or Create L4s and link to PGS-0598#B

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ECS Chief Eng FOs [] M&O
Procurement [ ] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off Security [] Subcontret [ ] Sys. Eng Sys Verf
Acpt
Cost: None Small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Linda Seay (signed) Linda Seay 12/9/97
Signature Date
Office SED Office Manager (signed) Farzad Davarya for F. Payne 12/9/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ |
Comments:

CCB Chairperson  (signed) Joe Guzek 12/10/97

Signature Date

CM010C96 ECS




